
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/08/2014

ESTIMATE SUMMARY 11:47:27

CONTID: C18013         ESTIMATE NO: 0010 PROG 2005

PCN: 18013-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 120 BRIDGE OVER ARKANSAS & UPRR PERCENT TIME:

PROJECT NO: FBR120A-010                   

SH 120 BRIDGE OVER ARKANSAS & UPRR

NAME OF ROAD: State Highway 120

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING 01/08/2014 DATE TIME STARTED 09/04/2012

4 INVERNESS COURT E, SUITE 250 DATE LET 06/28/2012 DATE WORK BEGAN

 DATE AWARDED 07/19/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/07/2012 DATE ACCEPTED

ENGLEWOOD CO 80112     303-770-7878 DATE NOTICE TO PROCEED 09/04/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,387,495.67 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,753,203.29 NON-PARTICIPATING 89,686.47

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.39

WORK DAYS

WORK DAYS

60.06%

1,752,259.20

89,686.47

89,686.47

89,686.47

$

$

$

$

0.00

2,635,236.47

2,635,236.47

352,155.08

2,987,391.55

-56,298.05

0.00

2,931,093.50

0.00

AMOUNT DUE 2,931,093.50 89,686.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 89,686.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

155.0 TIME ALLOW: 230

ORIG TIME ALLOW: 250
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PCN: 18013-BID    ESTIMATE RUN 01/08/2014

PROJECT: FBR120A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:27

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Removal of Tree 22.000

0.000

202-00010  
 

15,180.0022.000

0.00

22.000

EACH

690.00000

0010 *Removal of Delineator 14.000

0.000

202-00090  
 

329.0014.000

0.00

14.000

EACH

23.50000

0015 *Removal of Ground Sign 21.000

0.000

202-00810  
 

1,302.0021.000

0.00

24.000

EACH

62.00000

0020 *Removal of Traffic Signal Equipment 0.700

0.000

202-00828  
 

11,796.400.700

0.00

1.000

L S 

16,852.00000

0025 Removal of Fence 220.000

0.000

202-01000  
 

466.40220.000

0.00

220.000

LF  

2.12000

0030 *Removal of Guardrail Type 3 262.500

0.000

202-01130  
 

758.63262.500

0.00

262.500

LF  

2.89000

0035 Embankment Material (Complete In Place) 3,798.400

0.000

203-00060  
 

75,968.003,798.400

0.00

3,900.000

CY  

20.00000

0040 Rock Excavation 324.000

0.000

203-00400  
 

17,820.00324.000

0.00

324.000

CY  

55.00000

0045 Blading 32.000

0.000

203-01500  
 

4,864.0032.000

0.00

75.000

HOUR

152.00000

0050 Backhoe 61.000

3.000

203-01510  
 

6,464.0064.000

303.00

75.000

HOUR

101.00000

0055 Combination Loader 51.000

0.000

203-01594  
 

7,038.0051.000

0.00

80.000

HOUR

138.00000
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PCN: 18013-BID    ESTIMATE RUN 01/08/2014

PROJECT: FBR120A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:27

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Sweeping 91.000

3.000

203-01620  
 

8,272.0094.000

264.00

125.000

HOUR

88.00000

0065 Structure Excavation 140.100

0.000

206-00000  
 

1,204.86140.100

0.00

140.100

CY  

8.60000

0070 Structure Backfill (Class 1) 48.000

0.000

206-00100  
 

1,608.0048.000

0.00

48.000

CY  

33.50000

0075 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

350.000

CY  

22.80000

0080 *Erosion Log (12 Inch) 1,398.000

0.000

208-00002  
 

11,184.001,398.000

0.00

1,500.000

LF  

8.00000

0085 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

17.00000

0090 *Silt Fence 2,652.000

0.000

208-00020  
 

3,315.002,652.000

0.00

3,000.000

LF  

1.25000

0095 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,050.001.000

0.00

2.000

EACH

1,050.00000

0100 *Vehicle Tracking Pad 4.000

0.000

208-00070  
 

8,400.004.000

0.00

5.000

EACH

2,100.00000

0105 *Removal and Disposal of Sediment (Labor) (Labor & 
Equipment)

89.000

5.000

208-00103  
 

4,441.5094.000

236.25

100.000

HOUR

47.25000

0110 *Erosion Control Supervisor 240.000

0.000

208-00205  
 

10,620.00240.000

0.00

275.000

HOUR

44.25000
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PCN: 18013-BID    ESTIMATE RUN 01/08/2014

PROJECT: FBR120A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:27

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

3,150.001.000

0.00

1.000

EACH

3,150.00000

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

630.00000

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

5,722.00000

0130 *Soil Binder 0.270

0.000

213-00100  
 

160.110.270

0.00

1.800

ACRE

593.00000

0135 *Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

8.000

EACH

262.50000

0140 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

3,200.000

SY  

2.36000

0145 Removal of Nests 29.500

0.000

240-00010  
 

944.0029.500

0.00

29.500

HOUR

32.00000

0150 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

8.20000

0155 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

3,150.001.000

0.00

1.000

L S 

3,150.00000

0160 Aggregate Base Course (Class 6) 1,215.020

0.000

304-06000  
 

23,085.381,215.020

0.00

1,250.000

TON 

19.00000

0165 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

145.00000
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PCN: 18013-BID    ESTIMATE RUN 01/08/2014

PROJECT: FBR120A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:27

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 748.800

0.000

403-34751  
 

77,126.40748.800

0.00

1,500.000

TON 

103.00000

0175 *Emulsified Asphalt (Slow-Setting) 185.000

0.000

411-10255  
 

616.05185.000

0.00

185.000

GAL 

3.33000

0180 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

4.000

CY  

61.00000

0185 Concrete Class D (Box Culvert) 6.000

0.000

601-03030  
 

2,883.006.000

0.00

6.000

CY  

480.50000

0190 Concrete Class D (Wall) 21.000

0.000

601-03050  
 

9,618.0021.000

0.00

21.000

CY  

458.00000

0195 *Reinforcing Steel (Epoxy Coated) 2,316.000

0.000

602-00020  
 

2,246.522,316.000

0.00

2,604.000

LB  

0.97000

0200 12 Inch Flexible Pipe 0.000

0.000

603-61120  
 

0.000.000

0.00

90.000

LF  

27.00000

0205 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

362.500

LF  

17.00000

0210 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

730.00000

0215 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,192.00000

0220 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

845.00000
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PCN: 18013-BID    ESTIMATE RUN 01/08/2014

PROJECT: FBR120A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:27

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

892.00000

0230 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

184.00000

0235 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

1,465.00000

0240 *Fence (Plastic) 571.000

0.000

607-11525  
 

1,513.15571.000

0.00

571.000

LF  

2.65000

0245 Curb Type 4 (Section B) 0.000

0.000

609-40010  
 

0.000.000

0.00

160.000

LF  

26.00000

0250 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

14.000

EACH

34.00000

0255 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

36.00000

0260 Reflector Strip (4 Inch) 0.000

0.000

612-00070  
 

0.000.000

0.00

2.000

EACH

148.00000

0265 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

63.650

SF  

20.00000

0270 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

21.000

SF  

16.00000

0275 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

5.000

EACH

144.00000
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PCN: 18013-BID    ESTIMATE RUN

PROJECT: FBR120A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0275 MATERIAL ALLOWANCE 2 Inch Sign Supp Stockpiled Material 5.000

0.000

386.405.000

0.00EACH

77.28000

0280 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

6.000

EACH

384.00000

0280 MATERIAL ALLOWANCE 2 1/2 Inch Supp Stockpiled Materials 6.000

0.000

1,422.746.000

0.00EACH

237.12333

0285 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

4.000

EACH

1,060.00000

0290 *Construction Surveying 0.900

0.000

625-00000  
 

22,079.700.900

0.00

1.000

L S 

24,533.00000

0295 *Mobilization 1.000

0.000

626-00000  
 

326,541.001.000

0.00

1.000

L S 

326,541.00000

0300 Public Information Services 0.600

0.000

626-01000  
 

5,235.600.600

0.00

1.000

L S 

8,726.00000

0305 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

0.000.000

0.00

165.000

SF  

26.00000

0310 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

40.000

GAL 

289.00000

0315 *Flagging 339.750

6.500

630-00000  
 

6,925.00346.250

130.00

346.250

HOUR

20.00000

0320 *Traffic Control Inspection 349.000

33.000

630-00007  
 

25,976.00382.000

2,244.00

382.000

DAY 

68.00000
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PCN: 18013-BID    ESTIMATE RUN 01/08/2014

PROJECT: FBR120A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:27

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0325 *Traffic Control Management 27.000

2.000

630-00012  
 

10,672.0029.000

736.00

85.000

DAY 

368.00000

0330 *Flashing Beacon (Solar) 1.000

0.000

630-80002  
 

918.001.000

0.00

2.000

EACH

918.00000

0335 *Construction Traffic Sign (Panel Size A) 6.500

0.000

630-80341  
 

130.006.500

0.00

13.000

EACH

20.00000

0340 *Construction Traffic Sign (Panel Size B) 11.500

0.000

630-80342  
 

230.0011.500

0.00

23.000

EACH

20.00000

0345 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

5.000

EACH

20.00000

0350 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

8,400.001.000

0.00

2.000

EACH

8,400.00000

0355 *Drum Channelizing Device 29.000

0.000

630-80360  
 

290.0029.000

0.00

58.000

EACH

10.00000

0360 *Drum Channelizing Device (With Light) (Steady Burn) 2.000

0.000

630-80364  
 

20.002.000

0.00

4.000

EACH

10.00000

0365 Concrete Barrier (Temporary) 506.000

0.000

630-80370  
 

17,204.00506.000

0.00

1,404.000

LF  

34.00000

0370 *Traffic Cone 1.000

0.000

630-80380  
 

2.001.000

0.00

50.000

EACH

2.00000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

162,412.100

F A 

1.00000
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PCN: 18013-BID    ESTIMATE RUN 01/08/2014

PROJECT: FBR120A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:27

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0380 F/A Partnering 1,222.750

0.000

700-70011  
 

1,222.751,222.750

0.00

1,222.750

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

6,000.000

F A 

1.00000

0390 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

7,300.000

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment 1,140.160

0.000

700-70019  
 

1,140.161,140.160

0.00

15,000.000

F A 

1.00000

0400 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,400.000

HOUR

1.00000

0405 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

2,700.000

F A 

1.00000

0410 F/A Railroad Flagging 183,965.390

0.000

700-70042  
 

183,965.39183,965.390

0.00

351,115.300

F A 

1.00000

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0420 F/A Railroad (Relocate RR Signal Lines) 0.000

0.000

700-70040  
 

0.000.000

0.00

0.000

F A 

1.00000

0600 60 In CSP Minor Contract Revision #3 20.000

0.000

603-10600  
 

5,015.6020.000

0.00

20.000

LF  

250.78000

0605 60 In SES Minor Contract Revision #3 1.000

0.000

603-30060  
 

3,674.831.000

0.00

1.000

EACH

3,674.83000
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PCN: 18013-BID    ESTIMATE RUN 01/08/2014

PROJECT: FBR120A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:27

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0610 Added Item (Lump Sum)/ Water Line Removal and Disposal 1.000

0.000

900-00014  
 

2,320.001.000

0.00

1.000

L S 

2,320.00000

0615 Rem Port Present Str Removal of Portions of Present 
Structure

1.000

0.000

202-00495  
 

946.321.000

0.00

1.000

L S 

946.32000

0630 Pull Box (24"x36"x18") Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

0.000

EACH

796.75000

CAT 941,291.893,913.251,555,085.52CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0425 *Removal of Bridge (K-16-K) 0.970

0.000

202-00400  
 

258,602.000.970

0.00

1.000

EACH

266,600.00000

0430 Removal of Bridge (Temporary Panel Truss) 1.000

0.000

202-00400  
 

75,915.001.000

0.00

1.000

EACH

75,915.00000

0435 Rock Excavation (Special) 275.000

0.000

203-00440  
 

22,137.50275.000

0.00

275.000

CY  

80.50000

0440 Structure Excavation 403.740

11.110

206-00000  
 

3,567.71414.850

95.55

414.850

CY  

8.60000

0445 Structure Backfill (Class 1) 165.700

0.000

206-00100  
 

5,550.95165.700

0.00

425.000

CY  

33.50000

0450 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

360.000

TON 

103.00000

0455 Geotextile (Erosion Control) (Class 1) 500.000

0.000

420-00102  
 

1,525.00500.000

0.00

2,000.000

SY  

3.05000
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PCN: 18013-BID    ESTIMATE RUN 01/08/2014

PROJECT: FBR120A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:27

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0460 Drilling Hole to Facilitate Pile Driving (24 Inch 
Drill)

0.000

0.000

502-00100  
 

0.000.000

0.00

0.000

LF  

159.00000

0465 *Steel Piling (HP 14x117) 0.000

0.000

502-14117  
 

0.000.000

0.00

0.000

LF  

124.00000

0470 *Drilled Caisson (48 Inch) 150.400

30.500

503-00048  
 

147,252.60180.900

24,827.00

240.000

LF  

814.00000

0475 Caisson (Special) (72 Inch Pre-Drill) 0.000

0.000

503-00200  
 

0.000.000

0.00

0.000

LF  

2,052.00000

0480 Riprap (24 Inch) 468.000

0.000

506-00224  
 

28,548.00468.000

0.00

1,300.000

CY  

61.00000

0485 Structural Steel 0.000

0.000

509-00000  
 

0.000.000

0.00

0.000

LB  

1.77000

0490 Paint Structural Steel 0.000

0.000

509-90003  
 

0.000.000

0.00

0.000

L S 

74,941.00000

0495 Bearing Device (Type I) (Fixed) 0.000

0.000

512-00101  
 

0.000.000

0.00

0.000

EACH

1,190.00000

0500 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

2,002.000

SY  

14.00000

0505 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

86.000

LF  

164.00000

0510 Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

80.000

LF  

17.25000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:47:27

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0515 *Concrete Class D (Bridge) 153.000

18.000

601-03040  
 

69,768.00171.000

7,344.00

388.000

CY  

408.00000

0520 *Reinforcing Steel (Epoxy Coated) 15,529.000

0.000

602-00020  
 

15,063.1315,529.000

0.00

42,000.000

LB  

0.97000

0525 30 Inch Corrugated Steel Pipe (Special) 0.000

0.000

603-10300  
 

0.000.000

0.00

60.000

LF  

99.00000

0530 *Bridge Rail Type 7 (Special) 411.500

0.000

606-10700  
 

40,738.50411.500

0.00

903.000

LF  

99.00000

0535 *Fence Chain Link (Special) (72 Inch) 0.000

0.000

607-53173  
 

0.000.000

0.00

200.000

LF  

38.00000

0540 Concrete Barrier (Temporary) 196.000

0.000

630-80370  
 

6,664.00196.000

0.00

398.000

LF  

34.00000

0560 Str Bkfl (CL 2) Structure Backfill (Class 2) 389.840

0.000

206-00200  
 

3,118.72389.840

0.00

389.840

CY  

8.00000

0565 Drilled Caisson (24 In) CMO #2 Str.# K-16-AL Value 
Engineering

147.500

161.250

503-00024  
 

86,450.00308.750

45,150.00

308.750

LF  

280.00000

0570 Reinf Steel CMO #2 Str.# K-16-AL Value Engineering 17,893.000

4,800.686

602-00000  
 

22,012.8822,693.686

4,656.67

35,789.000

LB  

0.97000

0575 36 In CSP CMO #2 Str.# K-16-AL Value Engineering 40.000

40.000

603-10360  
 

7,400.0080.000

3,700.00

80.000

LF  

92.50000

0580 Precast Conc U Girder (Pre and Post-Ten) CMO #2 Str.# 
K-16-AL Value Engineering

409.000

0.000

618-10200  
 

404,284.23409.000

0.00

818.000

LF  

988.47000



CONTID: C18013         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 18013-BID    ESTIMATE RUN

PROJECT: FBR120A-010                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0580 MATERIAL ALLOWANCE Precast Conc U Girder Stockpiled 
Material

264.000

0.000

157,105.26264.000

0.00LF  

595.09568

0580 MATERIAL ALLOWANCE Precast Conc U Girder Stockpiled 
Material

145.000

0.000

42,319.70145.000

0.00LF  

291.86000

0585 Prestress Conc Slab (Depth 6" Thru 13") CMO #2 Str.# 
K-16-AL Value Engineering

8,180.000

0.000

618-06034  
 

280,165.008,180.000

0.00

16,360.000

SF  

34.25000

0585 MATERIAL ALLOWANCE Prestress Conc Slab Stockpiled 
Material

8,180.000

0.000

150,921.008,180.000

0.00SF  

18.45000

0590 Added Item (Dollar)/ Design Services - Value 
Engineering

152,497.050

0.000

900-00006  
 

152,497.05152,497.050

0.00

162,000.000

DOL 

1.00000

0595 Added Item (Dollar)/ Value Engineering Savings 0.000

0.000

900-00006  
 

0.000.000

0.00

46,011.490

DOL 

1.00000

0620 Added Item (Dollar)/ CMO #8 - ACROW Bridge Replacement 
Parts

3,058.440

0.000

900-00006  
 

3,058.443,058.440

0.00

3,058.440

DOL 

1.00000

0625 3 In Elec Cond (P) 3 Inch Electrical Conduit (Plastic) 412.000

0.000

613-01300  
 

4,120.00412.000

0.00

412.000

LF  

10.00000

CAT 1,988,784.6785,773.222,775,095.15CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0545 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,185.001.000

0.00

1.000

EACH

25,185.00000

0550 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

29,742.001.000

0.00

1.000

EACH

29,742.00000
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QTY TO DATE

AMOUNT
THIS
PERIOD
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CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0555 Sanitary Facility 1.000

0.000

620-00020  
 

2,388.001.000

0.00

1.000

EACH

2,388.00000

CAT 57,315.000.0057,315.00CURRENT AMT0450 $ $ $

$ 2,987,391.5689,686.47$4,387,495.67$CURRENT AMTPROJECT TOTAL


